FMSIB Quarterly Project Report for March 2015 Freight Mobility

Strategic Investment Board
FMSIB PROJECT # 75

Agency Name and Project Title

City of Everett Project Description
Port of Everett to Interstate 5 Freight The project corridor is located in downtown Everett along Pacific
Improvements, Phase | Avenue, Rucker Avenue, and 41st Street. The western terminus is at

the cross street of W. Marine View Drive and the eastern terminus is at
I-5. The project redirects the truck route to improve access to and from

I-5. This corridor is a major freight route for the Port Gardner Bay
waterfront, which includes the Port of Everett and Naval Station
Everett.

Contractor
For PE: Perteet

Recent Progress
Design is between at 90%. ROW acquisition process is underway after obligation of additional federal ROW funds. Possibility of additional
state funds being added to project.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
Additional grant monies are being sought to complete the funding package for the construction phase.

State funds will be utilized for which phase (s) of the project. Construction

Enjvironmental Impacts / Compliance Federal fund Impacts
Environmental Documentation completed. (Federal funds are included in this project for which phase(s)
PE, R/W, and CN project phases.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 3/14 12/13 Documented CE
Approved
RW Complete 3/15 MY ROW funds obligated. Acquisition almost complete
Contract Advertised 10/15 MY
Contract Awarded 11/15 MY
Groundbreaking 12/15 MY
Open to Traffic 11/16 MY
_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date Planned Revised Actual
Preliminary Engineering $ .64 15% 12/15 400
Right-Of-Way $ .4 9%
Construction $3.3 76%
Total Project Cost $4.34 100%

Total

Carry-over
11-13

Total 13-15 12/15 400

GRAND 400
TOTAL

Agency Contact Information: Richard Tarry, (425) 257-8922, rtarry@everettwa.gov




